North Classroom Building
Central Campus

March 29, 2019
Current Activities

North Classroom Building

- Continue Installing Lab Casework Tombstones – 5th Floor – Chemistry 5122
Current Activities

North Classroom Building

- Continue Installing Wood Ceiling at Elevator Lobbies – 4172
Current Activities

North Classroom Building

- Continue to Install Elevators and Elevator Frames – 5th Floor – Elevator Lobby 5173
Current Activities

North Classroom Building

- Begin Installing Ceiling Tiles – 4th Floor – Computer Class 4124
Current Activities

North Classroom Building

- Paint Door Frames – 3rd Floor – Office Suite 3111
Current Activities

North Classroom Building

- Continue Installing MEP Ceiling Fixtures – 2nd Floor – Hi Set Testing 2104
Current Activities

North Classroom Building

- Continue MEP Overhead RI and Frame Soffits - Auditorium 1st Floor
Current Activities

North Classroom Building

- Continue to Hang/Tape/Float Drwyall – 1st Floor – Womens 1180
Current Activities

North Classroom Building

- Continue Soffit Framing – 1st Floor Lobby – View from 2nd Floor
Current Activities

North Classroom Building

- Continue Soffit Framing – 1st Floor – Lobby 1168
Current Activities

North Classroom Building

- Continue Exterior Grading Work for Porte-Cochere Installation – View from Sam Ryburn
Current Activities

North Classroom Building

- Begin Prepping for Concrete Pour at Loading Dock area – West Side
Current Activities

North Classroom Building

- Concrete Pour at Loading Dock area – West Side
Current Activities

North Classroom Building

- Continue FRP Installation at 4th Floor Parapett - View from North West Corner
Current Activities

North Classroom Building

Continue Brick and Cast Stone Installation on North Side - View from Porte-Co
Current Activities

North Classroom Building

- Continue Brick and Cast Stone Installation on South Side - View from South Entrance
Current Activities

North Classroom Building

- Continue Installing Spray Foam Insulation – East Side
Site Logistic Plan

North Classroom Building
North Classroom Building

Project Milestones / Weekly Activities

- Continue to Hang Drywall and Insulate on 1st Floor
- Begin Hang/Tape/Float Drywall Ground Floor
- Begin Hang/Tape/Float Drywall in Auditorium
- Complete Elevator Installation
- Continue Installing Wall and Floor Tile in Restrooms – 1st Floor
- Continue Brick and Cast Stone Installation – North Elevation
- Continue Installing Window Sills
- Complete FRP Cornice Installation
- Continue Installing Lab Hoods and Casework – 5th Floor
- Continue Installing Light Fixtures
- Continue Installing Plumbing Fixtures
- Continue Installing Overhead MEP in Auditorium
- Continue Installing Wood Ceilings
- Begin Installing Porte Cochere
- Begin Installing LVT and Carpet
- Begin Installing Ceramic Floor Tiles