North Classroom Building
Central Campus

May 3, 2019
Current Activities

North Classroom Building

- Continue Installing Wood Ceiling Fixtures at Elevator Lobbies – 5173
Current Activities

North Classroom Building

- Continue Lobby Tile Installation – 3rd Floor – Elevator Lobby 3173
Current Activities
North Classroom Building

- Continue Installing Toilet Partitions and Accessories – 4th Floor – Womens 4180
Current Activities

North Classroom Building

- Begin Installing Carpet Tiles – 4th Floor – Smart Class 4105
Current Activities

North Classroom Building

- Continue Installing Carpet Tiles – 3rd Floor Lobby – Computer Classroom 3124
Current Activities

North Classroom Building

- Continue Installing Ceiling Tiles – 3rd Floor – Office Suite 3111
Current Activities

North Classroom Building

- Continue Installing Restroom Countertops – 2nd Floor – Womens 2180
Current Activities

North Classroom Building

- Continue to Install Fire Rated Curtain Wall – 2nd Floor – View from 1st Floor Quad Entrance
Current Activities

North Classroom Building

- Continue to Hang and Finish Drywall – 1st Floor Lobby – Quad Entrance
Current Activities

North Classroom Building

- Continue Hang and Finish Drywall – Ground Floor – Sam Ryburn Entrance
Current Activities

North Classroom Building

- Begin Installing Steel Columns for Porte-Co – View from Sam Ryburn
Current Activities

North Classroom Building

- Continue Installing Steel Columns and Joists for Porte-Co – View from Sam Ryburn
Current Activities

North Classroom Building

- Complete Steel Erection for Porte-Co - View from Sam Ryburn
Current Activities

North Classroom Building

- Continue Installing Brick and Cast Stone – View From Sam Ryburn by Giles Building
Current Activities

North Classroom Building

- Continue Installing Brick and Cast Stone – View From Quad Side by Giles Building
Current Activities

North Classroom Building

- Continue Installing Brick and Cast Stone – East Side by Old ATC Building
Site Logistic Plan

North Classroom Building
North Classroom Building

Project Milestones / Weekly Activities

- Continue Hang/Tape/Float Drywall Ground Floor
- Continue Hang/Tape/Float Drywall in Auditorium
- Continue Brick and Cast Stone Installation – North Elevation
- Continue Installing Window Sills
- Complete FRP Cornice Installation
- Continue Installing Light Fixtures
- Continue Installing Overhead MEP in Auditorium
- Continue Installing Wood Ceilings
- Continue Installing LVT and Carpet
- Continue Installing Ceramic Tiles
- Continue Installing Ceiling Tiles
- Continue Installing Toilet Partitions and Accessories
- Begin Installing Wood Wall Panels