Classroom Building at Charlottetowne & 5th
Central Campus
Weekly Update May 10, 2019
Meetings & Milestones

• This Week:
  • Complete Sequence 15 Steel Erection
  • Complete Sequence 16 Steel Erection
  • Continue Sequence 18 Steel Erection
  • Continue Sequence 19 Steel Erection
  • Begin Sequence 17 Steel Erection
  • OACG Meeting
    • 05/06/19 at 1:30PM
  • Subcontractor Meeting
    • 05/08/19 at 8:00AM
Meetings & Milestones

**Next Week:**
- Complete Sequence 18 Steel Erection
- Complete Sequence 19 Steel Erection
- Complete Sequence 17 Steel Erection
- Begin Level 2 Slab Prep
- State Monthly Meeting
  - 05/13/19 at 1:30PM
- State Pre-Construction Meeting
  - 05/13/19 at 2:30PM
- Subcontractor Meeting
  - 05/15/19 at 8:00AM
Steel Sequencing Plan
Steel Erection for Sequence 17
Progress Photos

Sequence 18
Bent Plate
Progress Photos

Decking for Sequence 15 & 16
Progress Photos

Poured Stair 1
Progress Photos

Asphaltic Paint Columns
Progress Photos

Grouted Column Bases
Conclusion of Weekly Update 05/10/2019