Classroom Building at Charlottetowne & 5th
Central Campus
Weekly Update May 17, 2019
Meetings & Milestones

**This Week:**
- Complete Sequence 18 Steel Erection
- Complete Sequence 19 Steel Erection
- Complete Sequence 17 Steel Erection
- Begin Stair 3 Erection
- Begin Column Isolation Work
- Poured Mock-Up Footing
- Begin Level 2 Slab Prep
- Pour Level 2 Elevated Slab
- State Monthly Meeting
  - 05/13/19 at 1:30PM
- State Pre-Construction Meeting
  - 05/13/19 at 2:30PM
- Subcontractor Meeting
  - 05/15/19 at 8:00AM
- Chavez Pre-Start Meeting
  - 05/15/19 at 8:30AM
Meetings & Milestones

- **Next Week:**
  - Install Framing Clips
  - Electrical Rough-In
  - Plumbing Work Rough-In
  - Begin Level 3 Slab Prep
  - Pour Level 3 Elevated Slab
  - Continue Work on 4-Pipe System
  - Begin Balance of Electrical and Plumbing Underground
  - OAC Meeting
    - 05/20/19 at 1:30PM
  - Subcontractor Meeting
    - 05/22/19 at 8:00AM
  - Topping Out
    - 05/22/19 at 11:15AM
Steel Sequencing Plan
Progress Photos

Steel Erection for Sequence 19
Progress Photos

Complete Steel Erection
Progress Photos

Formed Column Isolations
Progress Photos

Began Pouring Column Isolations
Progress Photos

Began Installing Stair 3
Progress Photos

Level 2 Elevated Slab Prep
Progress Photos

Poured Level 2
Elevated Slab
Progress Photos

Poured Level 2 Elevated Slab