Classroom Building at Charlottetowne & 5th
Central Campus
Weekly Update May 03, 2019
Meetings & Milestones

• This Week:
  • Complete Sequence 13 Steel Erection
  • Complete Sequence 14 Steel Erection
  • Continue Sequence 19 Steel Erection
  • Begin Sequence 15 Steel Erection
  • Begin Sequence 16 Steel Erection
  • Begin Sequence 18 Steel Erection
  • OACG Meeting
    • 04/29/19 at 1:30PM
  • Subcontractor Meeting
    • 05/01/19 at 8:00AM
Meetings & Milestones

• **Next Week:**
  • Complete Sequence 15 Steel Erection
  • Complete Sequence 16 Steel Erection
  • Continue Sequence 18 Steel Erection
  • Continue Sequence 19 Steel Erection
  • Begin Sequence 17 Steel Erection
  • OACG Meeting
    • 05/06/19 at 1:30PM
  • Subcontractor Meeting
    • 05/08/19 at 8:00AM
Steel Sequencing Plan
Progress Photos

Steel Erection for Sequence 15 & 16
Progress Photos

Steel Erection for Sequence 15 & 16
Progress Photos

Steel Erection for Sequence 15 & 16
Progress Photos

Sequence 13 and 14
Decking
Progress Photos

Installed Shear Studs
Progress Photos

Installed Electrical Conduit
Conclusion of Weekly Update 05/03/2019