North Classroom Building
Central Campus

May 31, 2019
Current Activities

North Classroom Building

- Continue Installing Wood Ceiling and Fixtures at Elevator Lobbies – 3rd Floor
Current Activities

North Classroom Building

- Painting Stair Railing and Stringers - Stairwell B
Current Activities

North Classroom Building

- Applying Adhesive for Carpet Tile- 2nd Floor
Current Activities

North Classroom Building

- Install Ceiling Grid and Light Fixtures - North Corridor
Current Activities

North Classroom Building

- Ceiling Tiles and Begin to Remove Scaffold in Auditorium
Current Activities
North Classroom Building

- Finish Removing Scaffold and Begin Prime Paint Auditorium Walls
Current Activities

North Classroom Building

- Installing Carpet Tile in Office Suite 2128
Current Activities

North Classroom Building

- Install Shelving and Glass Pegs in Biology Room 5100
Current Activities

North Classroom Building

- Installing Ductwork and Wood Ceiling Grid – 1st Floor Lobby – Quad Entrance
Current Activities

North Classroom Building

- Continue Installing 4th Floor Parapet Roofing Membrane
Current Activities

North Classroom Building

- Continue Installing Wood Panel Ceiling and Install Atrium Railing
Current Activities

North Classroom Building

- Install Fire Proofing at Portico at Sam Ryburn Entrance
Current Activities

North Classroom Building

- Begin Installing Store Front Curtain Wall System at Sam Ryburn Entrance
Current Activities

North Classroom Building

- Continue Installing Store Front Curtain Wall System at Sam Ryburn Entrance
Current Activities

North Classroom Building

▪ Finish Installing Cast Stone Columns- Quad Entrance
CPCC North Classroom Building Progress Photo

Our Passion is Building®
Site Logistic Plan

North Classroom Building
North Classroom Building

Project Milestones / Weekly Activities

- Continue Hang/Tape/Float Drywall
  - Ground Floor
- Continue Hang/Tape/Float Drywall in Auditorium
- Continue Brick and Cast Stone Installation – North Elevation
- Continue Installing Window Sills
- Continue to Install Light Fixtures
- Curtain Wall Storefront System
- Continue Installing

- Continue Installing Overhead MEP in Auditorium
- Continue Installing Wood Ceilings
- Continue Installing LVT and Carpet
- Continue Installing Ceramic Tiles
- Continue Installing Ceiling Tiles
- Continue Installing Toilet Partitions and Accessories
- Begin Installing Wood Wall Panels
- Begin Sitework
- Begin Step Foundations at Quad Entrance