**Meetings & Milestones**

**This Week:**
- Complete level 2 Overhead Electrical Rough-In
- Continue Level 1 Ductwork and HVAC Piping
- Begin Level 3 Overhead Electrical Rough-In
- Continue Level 1 Overhead Plumbing Rough-In
- Install Penthouse Spray Foam Insulation
- Begin Placing Penthouse Brick Veneer
- Continue Level 1 Air Barrier
- Continue West and North Exterior Framing and Sheathing
- Continue Level 1 and Level 2 Interior Framing and Sheathing
- Continue 4-Pipe System
- Place Electrical Vaults
- Install Ships Ladder
Meetings & Milestones

• **Next Week:**
  • Continue West and North Exterior Framing and Sheathing
  • Continue Level 1, 2 and 4 Interior Framing and Sheathing
  • Complete Level 1 Duct Work and HVAC Piping
  • Begin Level 2 Duct Work
  • Continue Level 3 Overhead Electrical Rough-In
  • Continue Level 1 Overhead Plumbing Rough-In
  • Continue Electrical Duck Bank
  • Continue 4-Pipe System
  • Continue Brick Veneer at Penthouse
Progress Photos

West Elevation Faming and Sheathing
Progress Photos

North Elevation Framing and Sheathing
Progress Photos

Level 1 Interior Framing
Level 3 Interior Framing
Progress Photos

Level 4 Interior Framing
Progress Photos

Continue Level 1
Air Barrier
Continued Level 1 Duct Work
Progress Photos

Level 1 Overhead Plumbing Rough-In
Progress Photos

Level 3 Overhead Electrical Rough-In
Progress Photos

Penthouse Spray Foam Insulation

07/02/19 10:39
Progress Photos

Penthouse Brick Veneer
Progress Photos

Installed Ships Ladder to Penthouse
Progress Photos

Prep Penthouse
MEP Concrete Pads
Progress Photos

Continue 4-Pipe System
Progress Photos

Place Underground Electrical Vaults
Conclusion of Weekly Update 07/05/2019