Classroom Building at Charlottetowne & 5th
Central Campus
Weekly Update August 23, 2019
Meetings & Milestones

• **This Week:**
  - Continue Underground Electrical Duct Bank
  - Begin Level 4 Overhead Electrical Rough-In
  - Continue Level 1 In-Wall Electrical Rough-In
  - Continue Level 2 Overhead Plumbing Rough-In
  - Continue HVAC Shaft Piping
  - Continue Level 1 Fire Protection System Rough-In
  - Continue Level 1 Ductwork
  - Tie in Roof Drains
  - Continue Installing Exterior Windows and Frames
  - Continue Installing Door and Storefront Frames
  - Continue Level 2 Interior Framing
  - Continue Level 3 Interior Framing
  - Continue Plan East Framing and Sheathing
  - Continue Exterior Buildout Framing
  - Continue Air Barrier System
  - Continue Main Roof Installation
  - Continue Parapet Sheathing
  - Install Balance of Penthouse Framing
Meetings & Milestones

**Next Week:**

- Continue Underground Electrical Duct Bank
- Continue Level 4 Overhead Electrical Rough-In
- Continue Level 1 In-Wall Electrical Rough-In
- Continue Level 2 Overhead Plumbing Rough-In
- Continue HVAC Shaft Piping
- Continue Level 1 Fire Protection System Rough-In
- Continue Level 1 Ductwork
- Begin Level 4 Ductwork
- Continue Installing Exterior Windows and Frames
- Continue Installing Door and Storefront Frames
- Continue Level 2 Interior Framing
- Continue Level 3 Interior Framing
- Continue Level 4 Interior Framing
- Continue Plan East Framing and Sheathing
- Continue Exterior Buildout Framing
- Continue Air Barrier System
- Continue Main Roof Installation
- Install Balance of Penthouse Brick Veneer
Progress Photos

Continue Electrical Duct Bank
Progress Photos

Level 1 Sprinkler System
Progress Photos

Level 1 Ductwork
Progress Photos

Level 1 In-Wall Electrical Rough-In
Continue Installing Vertical Mechanical Piping in Shaft
Progress Photos

Level 2 Overhead Plumbing Rough-In
Progress Photos

Level 4 Electrical Overhead Rough-In
Level 2 Interior Framing
Progress Photos

Level 3 Interior Framing
Install Waiting Room 301 Hollow Metal Frame
Progress Photos

Install Level 3 Door Frames
Continue Installing Exterior Windows
Progress Photos

Continue Balance of Penthouse Spray Foam and Brick Veneer
Progress Photos

Continue Parapet Blocking and Sheathing
Progress Photos

Continue Installing Main Roofing System
Progress Photos

Install Air Barrier System on Buildouts
Progress Photos

Plan East Update
Progress Photos

Plan West Update
Progress Photos

Plan South Update
Conclusion of Weekly Update 08/23/2019