New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
August 9, 2019
Current Activities

- Continue rough grading activities
- Re-seeding embankment at old Terrell site
Current Activities

- Continue rough grading activities
Current Activities

- Continue rough grading activities
Current Activities

- Continue storm drainage runs A and B
Current Activities

- Continue storm drainage
Current Activities

- Continue storm drainage
Current Activities

- Continue storm drainage
- Continue rough grading activities
Aerial Photos

CPCC Terrell, LRC & Pease Annex Demolition
Charlotte, NC
July 26, 2019
New Library & Student Success Center – Site Logistics Plan
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

- Continue rough grading activities
  - Continue cut to building pad

- Continue storm drain installation
  - Lay pipe along Pease Lane and towards Giles service drive

- Continue UG electrical for new transformer
  - Conduit stubbed out of Giles and capped

- Continue UG sitework coordination and BIM UG for interior utilities

- Continue UG mechanical for NCEP Expansion
  - 4 pipe system valves removed and capped