New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
September 6, 2019
Current Activities

- Continue rough grading activities
- Continue material haul-off
Current Activities

- Continue rough grading activities
- Continue material haul-off
Current Activities

- Continue rough grading activities
- Continue material haul-off
Current Activities

- Continue rough grading activities
- Continue storm drainage
Current Activities

- Continue rough grading activities
- Continue storm drainage
Current Activities

- Continue storm drainage towards Giles service drive
Current Activities

- Continue installing temporary power to Tower Crane #2
Aerial Photos
Coming Soon!

Our Passion is Building®
New Library & Student Success Center – Site Logistics Plan

Our Passion is Building®
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

- Continue rough grading activities
  - Continue cut to building pad

- Continue storm drain installation
  - Lay pipe towards Giles service drive and Elizabeth Ave.

- Continue domestic water installation

- Continue UG electrical
  - Tower Crane #2 service installed
  - Running conduit to crane locations

- Continue UG sitework coordination and BIM UG for interior utilities