Classroom Building at Charlottetowne & 5th
Central Campus
Weekly Update September 27, 2019
Meetings & Milestones

• **This Week:**
  - Continue Level 4 Overhead MEP Rough-In
  - Complete Level 4 In-Wall MEP Rough-In
  - Continue Level 4 Fire Protection System
  - Continue Penthouse Overhead Electrical Rough-In
  - Continue Installing Overhead Plumbing Insulation
  - Continue Installing Mechanical Pumps
  - Continue Level 3 and 4 Interior Framing
  - Continue Soffit Framing
  - Complete Exterior Framing and Sheathing
  - Insulate Level 1 Mechanical and Electrical Rooms
  - Install Balance of Exterior Windows
  - Continue Installing Air Barrier System
  - Continue Installing Brick Ties
  - Begin Installing Plan West Brick and Cast Stone
  - Begin Installing Additional Fireproofing at Shaft Support Steel
Meetings & Milestones

• **Next Week:**
  - Continue Level 4 Overhead MEP Rough-In
  - Complete Level 4 Fire Protection System
  - Begin Level 3 In-Wall Plumbing Rough-In
  - Continue Level 3 In-Wall Electrical Rough-In
  - Continue Installing Mechanical Pumps
  - Continue Level 3 and 4 Interior Framing
  - Continue Soffit Framing
  - Begin Hanging Interior Drywall
  - Continue Installing Air Barrier System
  - Continue Installing Brick Ties
  - Continue Installing Plan West Brick and Cast Stone
  - Continue Installing Additional Fireproofing
Continue Level 4 Overhead Electrical Rough-In
Progress Photos

Continue Level 4 Ductwork
Progress Photos

Continue Level 4
In-Wall Plumbing
Progress Photos

Continue Level 4 Sprinkler System
Progress Photos

Continue
Underground Electrical Ductbank
Progress Photos

Begin Insulating Electrical Room 195
Continue Elevator Shaft Wall Framing
Progress Photos

Continue Level 3
Corridor 375 Soffit Framing
Progress Photos

Continue Installing
Level 4 Blocking
Begin Demo at Required Fire Rating Areas
Begin Additional Fireproofing at Required Fire Rating Areas
Progress Photos

Continue Installing Plan East Exterior Windows
Progress Photos

Continue Laying Plan West Brick and Cast Stone
Progress Photos

Continue Installing Plan North Cast Stone Watertable
Complete Exterior Framing and Sheathing