Meetings & Milestones

• **This Week:**
  - Continue Level 3 Overhead MEP Rough-In
  - Continue Level 3 Fire protection System
  - Continue Level 2 and 3 In-Wall Plumbing Rough-In
  - Complete Level 2 In-Wall Electrical Rough-In
  - Continue Level 3 In-Wall Electrical Rough-In
  - Continue penthouse Overhead Electrical Rough-In
  - Continue Installing Mechanical Pumps
  - Continue Hanging Level 4 Drywall
  - Continue Installing Blocking
  - Continue Installing Brick Ties
  - Continue Installing Plan West Brick and Cast Stone
  - Continue Installing Plan South Cast Stone Water Table
  - Install Dumpster Enclosure Waterproofing
  - Place Dumpster Enclosure Masonry
Meetings & Milestones

**Next Week:**

- Continue Level 3 Overhead MEP Rough-In
- Complete Level 2 In-Wall Plumbing Rough-In
- Continue 3 In-Wall Plumbing Rough-In
- Complete Level 2 In-Wall Electrical Rough-In
- Continue Level 3 In-Wall Electrical Rough-In
- Continue Installing Mechanical Pumps
- Continue Hanging Level 4 Drywall
- Continue Installing Blocking
- Continue Installing Brick Ties
- Continue Installing Plan West Brick and Cast Stone
- Continue Installing Plan South Cast Stone Water Table
- Continue Dumpster Enclosure Waterproofing
- Continue Dumpster Enclosure Masonry
Continue Installing Mechanical Pump Piping in Mech Room 193
Progress Photos

Continue Work in Main Elec. 195
Continue Work in Electrical Room 291
Progress Photos

Continue Level 2 AV Rough-In
Progress Photos

Continue Level 3 Plumbing Rough-In
Progress Photos

Continue Level 3
Electrical Rough-In
Continue Penthouse Electrical Rough-In
Progress Photos

Complete Level 2 In-Wall Electrical Rough-In
Progress Photos

Complete Level 3 Sprinkler System
Progress Photos

Continue Installing Blocking
Progress Photos

Continue Hanging
Level 4 Drywall
Continue Insulating and Hanging Drywall
Progress Photos

Placed Dumpster
Enclosure
Waterproofing
Begin Placing Dumpster Enclosure Masonry
Progress Photos

Place Transformer
Progress Photos

Continue Installing Brick Ties on plan South Elevation
Progress Photos

Continue Installing Cast Stone Water Table Plan South Elevation
Progress Photos

Continue West
Elevation Masonry
Conclusion of Weekly Update 10/18/2019