Meetings & Milestones

• **This Week:**
  • Continue Installing Exterior Framing
  • Continue Installing Exterior Sheathing
  • Continue Installing Level 1 Interior Framing
  • Continue Installing Level 2 Interior Framing
  • Begin Level 3 Interior Framing
  • Continue Installing Door Frames
  • Complete Spray Fireproofing
  • Continue Installing Level 1 Ductwork
  • Continue Level 1 Overhead HVAC Piping Rough-In
  • Continue Level 2 Overhead HVAC Piping Rough-In
  • Continue Level 1 Overhead Electrical Rough-In
  • Continue Level 1 In-Wall Electrical Rough-In
  • Begin Level 1 Overhead Fire Protection System
  • Continue Installing Balance of Stormwater Piping
Meetings & Milestones

• **Next Week:**
  - Continue Installing Exterior Framing
  - Continue Installing Exterior Sheathing
  - Begin Installing Fluid Applied Air Barrier System
  - Continue Installing Level 1 Interior Framing
  - Continue Installing Level 2 Interior Framing
  - Continue Installing Door Frames
  - Continue Installing Level 1 Ductwork
  - Continue Level 1 Overhead HVAC Piping Rough-In
  - Continue Level 2 Overhead HVAC Piping Rough-In
  - Continue Level 1 Overhead Electrical Rough-In
  - Continue Level 1 In-Wall Electrical Rough-In
  - Begin Level 1 Plumbing Rough-In
  - Continue Installing Balance of Stormwater Piping
Progress Photos

Continue Level 1
Overhead
Electrical Rough-In
Continue Level 1 In-Wall Electrical Rough-In
Begin Level 1 Fire Protection Rough-In
Progress Photos

Continue and Test
Level 1 Ductwork
Progress Photos

Continue Level 2
Overhead HVAC Piping
Begin Installing Spray Fireproofing at Stair 2
Progress Photos

Continue Level 2
Interior Framing
Progress Photos

Continue Level 1
Interior Framing
Progress Photos

Continue Plan
West Exterior Framing
Progress Photos

Begin Plan North Air Barrier System
Conclusion of Weekly Update 10/04/2019