Merancas Classroom Building
Merancas Campus
Weekly Update October 18, 2019
Meetings & Milestones

• **This Week:**
  - Continue Installing Exterior Sheathing
  - Continue Installing Fluid Applied Air Barrier System
  - Continue Installing Level 2 Interior Framing
  - Continue Installing Door Frames
  - Begin Installing Interior Drywall Topout
  - Begin Installing Brick Ties
  - Begin Roofing System
  - Continue Installing Level 1 Ductwork
  - Continue Level 1 Overhead HVAC Piping Rough-In
  - Continue Level 2 Overhead HVAC Piping Rough-In
  - Continue Level 1 Overhead Electrical Rough-In
  - Continue Level 2 Overhead Electrical Rough-In
  - Continue Level 1 In-Wall Electrical Rough-In
  - Begin Level 2 In-Wall Electrical Rough-In
  - Continue Level 1 Plumbing Rough-In
  - Continue Fire Protection System
Meetings & Milestones

• **Next Week:**
  • Continue Installing Exterior Sheathing
  • Continue Installing Fluid Applied Air Barrier System
  • Continue Installing Level 2 Interior Framing
  • Begin Installing Level 3 Interior Framing
  • Continue Installing Door Frames
  • Continue Installing Interior Drywall Topout
  • Continue Installing Brick Ties
  • Continue Roofing System
  • Continue Installing Level 1 Ductwork
  • Begin Installing Level 2 Ductwork
  • Continue Level 1 Overhead HVAC Piping Rough-In
  • Continue Level 2 Overhead HVAC Piping Rough-In
  • Continue Level 1 Overhead Electrical Rough-In
  • Continue Level 2 Overhead Electrical Rough-In
  • Continue Level 1 In-Wall Electrical Rough-In
  • Continue Level 2 In-Wall Electrical Rough-In
  • Continue Level 1 Plumbing Rough-In
  • Continue Fire Protection System
Progress Photos

Continue First Floor Ductwork
Progress Photos

Continue First Floor Sprinkler System Rough-In
Progress Photos

Continue First Floor Electrical Rough-In
Progress Photos

Begin Women Restroom 145 Plumbing Rough-In
Progress Photos

Continue Level 1 Overhead MEP Rough-In
Progress Photos

Continue Second Floor Overhead Electrical Rough-In
Begin Second Floor In-Wall Electrical Rough-In
Progress Photos

Continue Second Floor Interior Framing
Progress Photos

Begin Interior
Drywall Topout
Progress Photos

Begin Installing Parapet Sheathing
Progress Photos

Begin Installing Roofing Insulation
Progress Photos

Cut Roof Hatch Opening
Begin Plan South
Fluid Applied Air Barrier
Progress Photos

Complete Area C
Plan East Fluid
Applied Air Barrier
Progress Photos

Complete Area C
Plan North Fluid
Applied Air Barrier
Progress Photos

Begin Area C Plan
North Brick Ties
Progress Photos

Begin Area A Plan
East Exterior
Sheathing
Conclusion of Weekly Update 10/18/2019