Classroom Building at Charlottetowne & 5th
Central Campus
Weekly Update October 25, 2019
Meetings & Milestones

• This Week:
  • Continue Level 3 Overhead MEP Rough-In
  • Complete Level 3 Fire Protection System
  • Continue Level 2 In-Wall Plumbing Rough-In
  • Complete Level 3 In-Wall Plumbing Rough-In
  • Complete Level 2 In-Wall Electrical Rough-In
  • Continue Level 3 In-Wall Electrical Rough-In
  • Continue Insulating Ductwork and Plumbing
  • Continue Penthouse Overhead Electrical Rough-In
  • Continue Hanging Level 4 Drywall
  • Continue Installing Blocking
  • Install Plan South Spray Foam
  • Continue Installing Plan West Brick and Cast Stone
  • Continue Installing Plan North Brick and Cast Stone
  • Place Dumpster Enclosure CMU
Meetings & Milestones

• **Next Week:**
  • Continue Level 3 Overhead MEP Rough-In
  • Continue Level 2 In-Wall Plumbing Rough-In
  • Continue Level 3 In-Wall Electrical Rough-In
  • Prepare for Permanent Power
  • Continue Insulating Ductwork and Plumbing
  • Continue Hanging Level 4 Drywall
  • Begin Insulating Level 3 Exterior Walls
  • Continue Installing Blocking
  • Continue Installing Plan West Brick and Cast Stone
  • Continue Installing Plan North Brick and Cast Stone
  • Continue Dumpster Enclosure CMU
  • Deliver Elevators to Project Site
Progress Photos

Continue Insulating and Hanging Drywall in Mech Room 193
Progress Photos

Continue Work in Electrical Room 291
Progress Photos

Continue Insulating First Floor Ductwork
Progress Photos

Complete Second Floor In-Wall Electrical Rough-In
Continue Second Floor AV Rough-In at Virtual Anatomy Room 215
Progress Photos

Complete Third Floor In-Wall Plumbing Rough-In
Continue Third Floor Electrical Rough-In
Progress Photos

Operatory Plumbing
Stub Ups
Progress Photos

Installed Stair 3 Hose Valve Cabinets
Progress Photos

Hang and Tape
Reception Room 401
Drywall
Progress Photos

Hang and Tape
Corridor 475 Drywall
Progress Photos

Hang and Tape Haz
Prep Room 432
Drywall
Progress Photos

Continue Penthouse
Elevator Shaft
Install Main Electrical Room 195 Exterior Doors
Progress Photos

Install Penthouse Gutters and Downspouts
Progress Photos

Place Dumpster
Enclosure CMU Block
Progress Photos

Begin Plan South Spray Foam
Progress Photos

Place CMU for Cast Stone Columns
Progress Photos

Continue Plan North Masonry and Cast Stone
Aerial Photo 10/17/2019
Conclusion of Weekly Update 10/25/2019