Classroom Building at Charlottetowne & 5th
Central Campus
Weekly Update November 08, 2019
Meetings & Milestones

• **This Week:**
  - Continue Third Floor In-Wall Electrical Rough-In
  - Continue Second and Third Floor In-Wall Plumbing
  - Continue Insulating Ductwork and Plumbing
  - Begin Penthouse Mechanical Piping
  - Continue Hanging Fourth Floor Drywall
  - Continue Taping and Finishing Fourth Floor Drywall
  - Continue Insulating and Hanging Second Floor Exterior Walls
  - Continue Insulating and Hanging Third Floor Exterior Walls
  - Continue Installing Blocking
  - Begin Fourth Floor Primer and Paint
  - Continue Installing Plan West Brick and Cast Stone
  - Continue Installing Plan North Brick and Cast Stone
  - Continue Plan South Cast Stone
  - Continue Dumpster Enclosure
  - Begin Installing Elevators
  - Begin Fourth Floor Ceiling Grid
Meetings & Milestones

**Next Week:**
- Continue Electrical Room Hook Ups
- Continue Second and Third Floor In-Wall Plumbing
- Continue Insulating Ductwork and Plumbing
- Continue Penthouse Mechanical Piping
- Continue Hanging Fourth Floor Drywall
- Continue Taping and Finishing Fourth Floor Drywall
- Continue Insulating and Hanging Second Floor Exterior Walls
- Begin Hanging Third Floor Drywall
- Continue Installing Blocking
- Continue Fourth Floor Primer and Paint
- Continue Installing Plan West Brick and Cast Stone
- Continue Installing Plan North Brick and Cast Stone
- Begin Installing Plan North Brick and Cast Stone
- Continue Dumpster Enclosure
- Continue Installing Elevators
- Continue Fourth Floor Ceiling Grid
Progress Photos

Begin Installing Elevators
Begin Installing Elevators
Install Fire Alarm Cabinets in Electrical Rooms
Progress Photos

First Floor Plumbing
Insulation
Progress Photos

Continue Second Floor Bathroom Plumbing Rough-In
Progress Photos

Continue 291
Electrical Room
Transformer Hook Up
Progress Photos

Third Floor
Plumbing Insulation
Progress Photos

Continue 302 Receptionist Room Blocking
Progress Photos

Continue Insulating Second Floor Exterior Walls
Progress Photos

Continue Stair 3
Shaft Walls
Progress Photos

Continue Tape and Finish 440 Pediatric Sim Room Drywall
Begin Fourth Floor Primer in 433 Non-Haz Prep Room
Progress Photos

Begin Fourth Floor Ceiling Grid
Progress Photos

Begin Penthouse HVAC Piping
Progress Photos

Install Roofing at new Equipment Curbs
Progress Photos

Continue Dumpster Enclosure Masonry
Progress Photos

Continue CMU Block for the Brick Ledge
Progress Photos

Continue Plan North Masonry and Cast Stone
Progress Photos

Continue Plan West Masonry and Cast Stone
Conclusion of Weekly Update 11/08/2019