Classroom Building at Charlottetowne & 5th

Central Campus

Weekly Update November 15, 2019
Meetings & Milestones

• This Week:
  • Continue Electrical Room Hook Ups
  • Continue Second and Third Floor Bathroom Plumbing
  • Continue Insulating Ductwork and Plumbing
  • Continue Penthouse Mechanical Piping
  • Continue Taping and Finishing Fourth Floor Drywall
  • Continue Fourth Floor Primer and Paint
  • Continue Fourth Floor Ceiling Grid
  • Begin Installing Fourth floor Light Fixtures
  • Begin Hanging Third Floor Interior Drywall
  • Begin Taping and Finishing Third Floor Drywall
  • Continue Insulating and Hanging Second Floor Exterior Walls
  • Continue Installing Elevators
  • Continue Installing Plan West Brick and Cast Stone
  • Continue Installing Plan North Brick and Cast Stone
  • Begin Setting Plan South Cast Stone
  • Continue Dumpster Enclosure
Meetings & Milestones

• **Next Week:**
  - Continue Electrical Room Hook Ups
  - Continue Second and Third Floor Bathroom Plumbing
  - Continue Insulating Ductwork and Plumbing
  - Continue Penthouse Mechanical Piping
  - Continue Taping and Finishing Fourth Floor Drywall
  - Continue Fourth Floor Primer and Paint
  - Continue Fourth Floor Ceiling Grid
  - Continue Installing Fourth floor Light Fixtures
  - Continue Hanging Third Floor Interior Drywall
  - Continue Taping and Finishing Third Floor Drywall
  - Continue Insulating and Hanging Second Floor Exterior Walls
  - Continue Installing Elevators
  - Continue Installing Plan West Brick and Cast Stone
  - Continue Installing Plan North Brick and Cast Stone
  - Continue Setting Plan South Cast Stone
  - Continue Dumpster Enclosure
Progress Photos

Install Mechanical Pipe Insulation

Location: Mech. 193
Progress Photos

Continue Insulating Plumbing Pipes

Location: Bio Med Shop 100
Progress Photos

Install Panel Enclosures

Location: Main Elec. 195
Progress Photos

Continue Plumbing Rough-in at Second Floor Bathrooms

Location: Men’s 280
Progress Photos

Continue Plumbing Rough-in at Third Floor Bathrooms

Location: Women’s 381
Progress Photos

Continue Installing Elevators

Location: Elev. 298
Progress Photos

Continue Insulating Second Floor Exterior Walls

Location: Geomatics 226
Progress Photos

Continue Insulation
Third Floor Wall Insulation

Location: Corridor 375
Progress Photos

Continue Hanging Third Floor Drywall

Location: Storage 307
Progress Photos

Begin Tape and Finish Third Floor Drywall

Location: Sterilization 303
Progress Photos

Continue Fourth Floor Primer

Location: Living Rm 412
Progress Photos

Continue Fourth Floor Ceiling Grid

Location: Sterile Prep 436
Progress Photos

Begin Installing Fourth Floor Light Fixtures

Location: Debrief 418
Progress Photos

Begin Interior Penthouse Framing

Location: Mechanical 500
Begin Penthouse Ductwork

Location: Mechanical 500
Progress Photos

Continue South
Entrance Cast Stone

Location: Plan South
Progress Photos

Continue Plan West Masonry and Cast Stone

Location: Plan West
Progress Photos

Continue Plan North Masonry and Cast Stone

Location: Plan East
Conclusion of Weekly Update 11/15/2019