New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
October 25, 2019
Current Activities

- Continue footings in area B & C
- Continue material haul-off
Current Activities

- Continue rock removal and haul-off for Area B & C footings and foundation walls
Current Activities

- Continue installing footings and foundation walls in Area B & C
Current Activities

- Continue shoring wall system
- Continue material haul-off
Current Activities

- Continue installing footings in Areas B & C
Current Activities

- Continue footings and foundation walls in area C
Current Activities

- Continue pouring footings and foundation walls in area C
Current Activities

- Continue pouring footings and foundation walls in area C
Current Activities

- Tower Crane enclosures painted and signage hung
Current Activities

- Site view from North Classroom Building

Our Passion is Building®
Aerial Photos
Coming Soon!

Our Passion is Building®
New Library & Student Success Center – Site Logistics Plan
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

- Pad re-graded after Aggregate Piers
  - Continue rock and material haul-off

- Phase 1 Storm Drainage complete
  - Storm drainage installed to box B4 along Giles service drive and all along Pease Ln

- Tower Cranes #1 & 2 operational

- Continue installing shoring wall system

- Continue installing footings and foundation walls in Area B

- Continue installing footings and foundation walls in Area C

- Continue UG sitework coordination and BIM UG for interior utilities

- Prepare to start installation of Giles ramp