New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
November 01, 2019
Current Activities

- Stone laid in laydown area
Current Activities

- Continue rock removal and haul-off for Area B & C footings and foundation walls
- Mud mats poured
Current Activities

- Continue installing footings and foundation walls in Area B & C
Current Activities

- Continue shoring wall system
- Continue material haul-off
Current Activities

- Continue footings and foundation walls in area B & C
Current Activities

- Continue footings and foundation walls in Areas B & C
Current Activities

- Start forming foundation walls in area C
Current Activities

- Continue footings and foundation walls in area C
Current Activities

- Continue footings and foundation walls in Areas B & C
- Rebar for Area A on site
Current Activities

- Continue footings and foundation walls in Areas B & C
Coming Soon!

Our Passion is Building®
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

• Pad re-graded after Aggregate Piers
  • Continue rock and material haul-off

• Slopes re-seeded and matted

• Continue installing shoring wall system

• Continue installing footings and foundation walls in Area B & C

• Continue UG sitework coordination and BIM UG for interior utilities

• Continue installation of Giles ramp

• Start grading NCEP building pad in the next 2 weeks

• Start UG plumbing in the next 2 weeks