Meetings & Milestones

• **This Week:**
  - Continue Installing Exterior Sheathing
  - Continue Installing Fluid Applied Air Barrier System
  - Continue Installing Second Floor Interior Framing
  - Continue First Floor Soffit Framing
  - Continue Installing Door Frames
  - Continue Installing Interior Drywall Topout
  - Continue Installing Brick Ties
  - Continue Roofing System
  - Install Roof Hatch
  - Continue Installing First Floor Ductwork
  - Continue First and Second Floor HVAC Piping Rough-In
  - Continue First and Second Floor Electrical Rough-In
  - Continue First Floor Plumbing Rough-In
  - Continue First Floor Fire Protection System
Meetings & Milestones

• **Next Week:**
  • Continue Installing Exterior Sheathing
  • Continue Installing Fluid Applied Air Barrier System
  • Continue Installing Level 2 Interior Framing
  • Begin Installing Level 3 Interior Framing
  • Continue Installing Door Frames
  • Continue Installing Interior Drywall Topout
  • Continue Installing Brick Ties
  • Continue Roofing System
  • Continue First Floor Ductwork
  • Begin Second Floor Ductwork
  • Continue First and Second Floor HVAC Piping Rough-In
  • Continue First and Second Floor Electrical Rough-In
  • Continue First Floor Plumbing Rough-In
  • Continue First Floor Fire Protection System
  • Begin Second Floor Fire Protection System
Progress Photos

Continue First Floor In-Wall Plumbing
Progress Photos

Continue First Floor Fire Protection System
Progress Photos

Continue First Floor In-Wall Electrical Rough-In
Progress Photos

Continue First Floor Ductwork
Progress Photos

Continue First Floor Overhead Electrical Rough-In
Progress Photos

Continue First Floor Overhead MEP Rough-In
Progress Photos

Continue Second Floor Electrical Rough-In
Continue Second Floor Mechanical Piping
Begin Installing Third Floor HVAC Piping Hangers
Progress Photos

Continue First Floor Soffit Framing
Begin Installing Roof Opening Frames
Progress Photos

Install Roof Hatch
Progress Photos

Continue Installing Parapet Sheathing
Progress Photos

Begin Installing Parapet Flashing
Progress Photos

Continue Area A
Sheathing and Air Barrier System
Progress Photos

Continue Area C
Plan North Brick Ties
Progress Photos

Continue Plan
South Fluid
Applied Air Barrier
Conclusion of Weekly Update 10/25/2019