Merancas Classroom Building

Merancas Campus

Weekly Update November 22, 2019
Meetings & Milestones

- **This Week:**
  - Continue Installing Fluid Applied Air Barrier System
  - Begin Framing First Floor Study Rooms
  - Begin Insulating and Hanging Drywall on First Floor
  - Continue Installing Door Frames
  - Continue Installing Brick Ties and Flashing
  - Continue Installing Temporary Windows
  - Begin Installing Window Frames
  - Continue Area A and B Roofing System
  - Continue HVAC 4-Pipe System
  - Continue Second Floor Ductwork
  - Continue Second and Third Floor HVAC Piping Rough-In
  - Continue First and Second Floor Electrical Rough-In
  - Continue First Floor Plumbing Insulation
  - Continue Second Floor Plumbing Rough-In
  - Continue Second Floor Fire Protection System
  - Continue Third Floor Fire Protection System
Meetings & Milestones

**Next Week:**
- Continue Installing Fluid Applied Air Barrier System
- Continue Framing First Floor Study Rooms
- Continue Installing Door Frames
- Continue Installing Brick Ties and Flashing
- Continue Insulating and Hanging Drywall on First Floor
- Begin Spray Foam Insulation
- Continue Installing Temporary Windows
- Continue Installing Window Frames
- Continue Area A and B Roofing System
- Continue HVAC 4-Pipe System
- Continue Second Floor Ductwork
- Continue Second and Third Floor HVAC Piping Rough-In
- Continue First and Second Floor Electrical Rough-In
- Continue First Floor Plumbing Insulation
- Continue Second Floor Plumbing Rough-In
- Continue Second Floor Fire Protection System
- Continue Third Floor Fire Protection System
Progress Photos

Continue First Floor Plumbing Insulation
Progress Photos

Continue First Floor
In-Wall Electrical
Rough-In
Progress Photos

Continue HVAC Piping in Mech 164
Progress Photos

Continue Second Floor Plumbing Rough-In
Progress Photos

Continue Second Floor In-Wall Electrical Rough-In
Progress Photos

Continue Second Floor Ductwork
Progress Photos

Continue Third Floor Fire Protection System
Progress Photos

Continue Third Floor Mechanical Piping
Progress Photos

Begin Balance of First Floor Interior Framing
Progress Photos

Continue First Floor Blocking
Progress Photos

Begin Second Floor Blocking
Progress Photos

Begin Insulating First Floor Interior Walls
Progress Photos

Begin Hanging First Floor Drywall
Progress Photos

Form Air Handler
Concrete Pads
Progress Photos

Dry-In Area A and B
Roofing System
Progress Photos

Continue Area C Roofing System
Progress Photos

Continue Fluid
Applied Air Barrier
Begin Installing Window Frames
Progress Photos

Continue Installing Plan East Brick Ties
Progress Photos

Continue 4-Pipe System
Conclusion of Weekly Update 11/22/2019