Classroom Building at Charlottetowne & 5th

Central Campus

Weekly Update January 03, 2020
Meetings & Milestones

• This Week:
  • Continue Penthouse Ductwork
  • Continue Penthouse Electrical Rough-In
  • Continue Data Cabling
  • Continue Insulating Second Floor Ductwork
  • Continue Installing Fourth Floor Electrical Devices
  • Begin Installing Third Floor Electrical Devices
  • Continue Insulating First Floor Interior Walls
  • Continue Hanging First Floor Interior Walls
  • Begin Taping First Floor Interior Walls
  • Continue Finishing Second Floor Drywall
  • Continue Second Floor Primer
  • Begin Installing Second Floor Ceiling Grid
  • Continue Installing Third Floor Ceiling Grid
  • Continue Installing Third Floor Light Fixtures
  • Install Third Floor Bathroom Fixtures
  • Begin Installing Fourth Floor Toilet Partitions
  • Continue Plan East Masonry and Cast Stone
  • Continue Plan South Masonry and Cast Stone
  • Continue Plan North Masonry and Cast Stone
  • Continue Plan West Masonry and Cast Stone
Meetings & Milestones

• **Next Week:**
  • Continue Penthouse Ductwork
  • Continue Penthouse Electrical Rough-In
  • Continue Data Cabling
  • Continue Insulating Second Floor Ductwork
  • Continue Installing Fourth Floor Electrical Devices
  • Continue Installing Third Floor Electrical Devices
  • Continue Insulating First Floor Interior Walls
  • Continue Hanging First Floor Interior Walls
  • Continue Taping and Finishing First Floor Interior Walls
  • Continue Second Floor Primer
  • Continue Installing Second Floor Ceiling Grid
  • Continue Installing Third Floor Ceiling Grid
  • Continue Installing Third Floor Light Fixtures
  • Continue Installing Fourth Floor Toilet Partitions
  • Continue Plan East Masonry and Cast Stone
  • Continue Plan South Masonry and Cast Stone
  • Continue Plan North Masonry and Cast Stone
  • Continue Plan West Masonry and Cast Stone
Progress Photos

Continue Penthouse Electrical Rough-In

Location: Main Telecom 190
Progress Photos

Continue Data Cabling

Location: Telecom 390
Progress Photos

Continue Insulating Second Floor Ductwork

Location: Classroom 226
Progress Photos

Begin Installing Third Floor Devices

Location: Operatory 310
Continue Penthouse Ductwork

Location: Mechanical 500
Progress Photos

Continue First Floor Interior Wall Insulation

Location: Corridor 172
Progress Photos

Continue Hanging First Floor Drywall

Location: Dental Demo 102
Progress Photos

Begin Taping First Floor Drywall

Location: Classroom 111
Progress Photos

Continue Finishing Second Floor Drywall

Location: Corridor 276
Progress Photos

Continue Second Floor Wall Primer

Location: Classroom 200
Progress Photos

Paint Second Floor
Hollow Metal Frames

Location: Corridor 274
Progress Photos

Continue Second Floor Soffits

Location: Study Lounge 260
Progress Photos

Begin Installing Second Floor Ceiling Grid

Location: Office 202
Progress Photos

Continue Third Floor Ceiling Grid

Location: Corridor 370
Continue Installing Third Floor Light Fixtures

Location: Classroom 330
Install Third Floor Bathroom Plumbing Fixtures

Location: Men’s 380
Progress Photos

Begin Installing Fourth Floor Toilet Partitions

Location: Women’s 480
Progress Photos

Continue Plan East Masonry and Cast Stone

Location: East Elevation
Continue Plan South Masonry and Cast Stone

Location: South Elevation
Progress Photos

Continue Plan North Masonry and Cast Stone

Location: North Elevation
Conclusion of Weekly Update 01/03/2020