New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
January 24, 2020
Current Activities

- Continue erecting Steel Sequences 3-5
- Continue plumbing structure
Current Activities

- Continue erecting Steel Sequences 3-5
- Continue decking sequences 1-2
Current Activities

- Finishing UG utilities in Area C
Current Activities

- Finishing UG utilities in Area C
Current Activities

- Finishing UG utilities in Area C
Current Activities

- Finishing UG utilities in Area C
Current Activities

- Finishing UG utilities in Area C
Current Activities

- Finishing foundations in Area D
Current Activities

- Pouring wall section in Area C
- Pouring Collaborative Stair footings
Current Activities

- Finishing foundations in Area D
Current Activities

- Finishing foundations in Area D
Current Activities

- Finish Area C foundation walls next Tuesday
Current Activities

- Continue backfilling and waterproofing site walls
Current Activities

- Waterproofing and prepping elevator pits for pours
Current Activities

- Continue Steel Sequences 3-5
Current Activities

- Continue Steel Sequences 3-5
- Continuing plumbing structure
Current Activities

- Continue Steel Sequences 3-5
- Continue decking sequences 1-2
Current Activities

- Continue Steel Sequences 3-5
- Continue decking sequences 1-2
Current Activities

- Continue Steel Sequences 3-5
- Finishing UG utilities in Area C
Current Activities

- Continue Steel Sequences 3-5
- Continue decking sequences 1-2
Current Activities

- Continue Steel Sequences 3-5
- Continue framing back stage auditorium roof
Current Activities

- Continue Steel Sequences 3-5
- Continue decking sequences 1-2
Current Activities

- Continue Steel Sequences 3-5
- Continue decking sequences 1-2
Current Activities

- Continue Steel Sequences 3-5
- Continue decking sequences 1-2
Aerial Photos – 1/13/2020

Our Passion is Building®
Our Passion is Building®
New Library & Student Success Center – Site Logistics Plan

Our Passion is Building®
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

- Continue waterproofing and backfilling foundation walls
- Continue UG sitework coordination and BIM UG for interior utilities
- Continue UG Plumbing and UG Electrical in Area D
- Continue construction of LSSC mock-up panel
- Continue erecting Steel (Seq. 1-10)
- Finishing foundations in Areas C+D
- Continue work for Central High Renovation
- North Central Energy Plant equipment pads to be poured Tuesday