Merancas Classroom Building
Merancas Campus
Weekly Update January 03, 2020
Meetings & Milestones

• This Week:
  • Continue Installing Fluid Applied Air Barrier System
  • Continue Balance of Monumental Stair Framing
  • Continue First Floor Soffit Framing
  • Frame First Floor Bathroom Hard Ceilings
  • Continue Insulating and Hanging Drywall on First Floor
  • Continue Installing Window Frames
  • Install North Elevation Window Glass
  • Continue Underground HVAC 4-Pipe System
  • Continue Second Floor Ductwork
  • Continue Setting Air Handler Units
  • Continue Second and Third Floor HVAC Piping Rough-In
  • Continue Second and Third Floor Electrical Rough-In
  • Continue Second Floor Plumbing and Mechanical Insulation
  • Continue Third Floor Plumbing Rough-In
Meetings & Milestones

• **Next Week:**
  • Continue Installing Fluid Applied Air Barrier System
  • Continue Balance of Monumental Stair Framing
  • Continue Insulating and Hanging Drywall on First Floor
  • Continue Installing Window Frames
  • Continue Underground HVAC 4-Pipe System
  • Continue Second Floor Ductwork
  • Continue Setting Air Handler Units
  • Continue Second and Third Floor HVAC Piping Rough-In
  • Continue Second and Third Floor Electrical Rough-In
  • Continue Second Floor Plumbing and Mechanical Insulation
  • Continue Third Floor Plumbing Rough-In
  • Begin Balance of Site Grading
  • Continue Fire Protection Rough-In
Progress Photos

Continue First Floor Electrical Rough-In
Continue Insulating First Floor Duct Work
Progress Photos

Continue Second Floor Electrical Rough-In
Continue Installing Second Floor VAVs
Continue Second Floor Plumbing and Mechanical Insulation
Progress Photos

Continue Setting Air Handler Units
Progress Photos

Continue Third Floor Overhead Plumbing Rough-In
Progress Photos

Continue Third Floor
In-Wall Plumbing
Rough-In
Progress Photos

Continue Hydronic Piping System
Progress Photos

Continue Hydronic Piping System
Progress Photos

Continue Soffit Framing
Progress Photos

Begin Framing Hard Ceilings
Progress Photos

Continue First Floor
Interior Wall
Insulation
Progress Photos

Continue Taping First Floor Drywall
Frame and Hang First Floor Booths
Progress Photos

Install North Elevation Window Glass
Conclusion of Weekly Update 01/03/2020