Meetings & Milestones

• **This Week:**
  - Continue Installing Fluid Applied Air Barrier System
  - Continue Balance of Monumental Stair Framing
  - Continue Insulating and Hanging Drywall on First Floor
  - Continue Installing Window Frames
  - Continue Insulating First Floor Ductwork
  - Continue Second Floor Ductwork
  - Continue Second and Third Floor HVAC Piping Rough-In
  - Continue HVAC 4-Pipe System
  - Deliver HVAC Equipment
  - Continue Second and Third Floor Electrical Rough-In
  - Continue First Floor Plumbing Insulation
  - Begin Second Floor Plumbing Insulation
  - Continue Third Floor Plumbing Rough-In
  - Continue Third Floor Fire Protection System
Meetings & Milestones

• Next Week:
  • Continue Installing Fluid Applied Air Barrier System
  • Continue Balance of Monumental Stair Framing
  • Continue Insulating and Hanging Drywall on First Floor
  • Continue Installing Window Frames
  • Begin Installing North Elevation Glass
  • Continue Insulating First Floor Ductwork
  • Continue Second Floor Ductwork
  • Begin Third Floor Ductwork
  • Continue Second and Third Floor HVAC Piping Rough-In
  • Continue HVAC 4-Pipe System
  • Continue Second and Third Floor Electrical Rough-In
  • Continue First Floor Plumbing Insulation
  • Begin Second Floor Plumbing Insulation
  • Continue Third Floor Plumbing Rough-In
  • Continue Third Floor Fire Protection System
Progress Photos

Continue First Floor Overhead Electrical Rough-In
Progress Photos

Begin Installing Panel Enclosures in Electrical Room 169
Progress Photos

Continue Fire Protection System
Progress Photos

Continue Third Floor Fire Protection System
Progress Photos

Continue First Floor Plumbing Insulation
Progress Photos

Continue Plumbing Penetration Firestop
Progress Photos

Begin Second Floor
Plumbing Insulation
Progress Photos

Continue Third Floor Bathroom Plumbing
Progress Photos

Continue First Floor Ductwork Insulation
Progress Photos

Set Chill Water Pumps
Progress Photos

Deliver Mechanical Room Fans
Progress Photos

 Deliver and Set Air Handling Units
Progress Photos

Continue First Floor Interior Wall Insulation
Continue Hanging First Floor Drywall
Begin Backfilling
4-Pipe System
Progress Photos

Continue Exterior Window Blocking
Progress Photos

Continue Window Air Barrier System
Begin Installing West Elevation Window Frames