New L+SSC, NCEP Expansion, and Central High Renovation Weekly Update

Central Campus
February 7, 2020
Current Activities

- Continue erecting Steel Sequences 7-8
- Continue installing bent plate on level 01
Current Activities

- Continue grading for SOG in Area C
Current Activities

- Continue SOG prep in Area C
Current Activities

- Continue installing bent plate on level 01
- Continue SOG prep in Area C
Current Activities

- Continue UG utilities in Area D
- Continue SOG prep in Area C
Current Activities

- Continue SOG prep in Area C
Current Activities

- Continue erecting Steel Sequences 7-8
- Continue SOG prep in Area C
Current Activities

- Continue SOG prep in Area C
Current Activities

- Continue SOG prep in Area C
Current Activities

- Continue UG utilities in Area D
Current Activities

- Continue UG utilities in Area D
Current Activities

- Continue demo of existing stair and elevator outside Central High
Current Activities

- Giles ramp temp handrails installed
Current Activities

- Continue SOG prep in Area C
Current Activities

- Continue SOG prep in Area C
Current Activities

- Continue detailing deck on level 02
- Continue installing bent plate on level 01
Current Activities

- Continue installing bolts and detailing lower level
Current Activities

- Continue Steel Sequences 7-8
Current Activities

- Continue installing Steel Sequences 7-8
- Continue detailing deck on level 02
Coming Soon!

Our Passion is Building®
New Library & Student Success Center – Site Logistics Plan

Our Passion is Building®
Project Milestones / Upcoming Activities

- Continue waterproofing and backfilling foundation walls
- Continue UG sitework coordination and BIM UG for interior utilities
- Continue UG Plumbing and UG Electrical in Area D
- Continue construction of LSSC mock-up panel
- Continue erecting Steel Seq. 1-10
- Area C Slab on Grade to be poured next week
- Continue work for Central High Renovation
- Continue decking Seq. 1-10 level 02
- Chillers to be set next week
- Relocating chilled water valves for 4-pipe system
- Start NCEP Cooling Tower Expansion footings
- Installed temporary handrails at Giles Ramp