New L+SSC, NCEP Expansion, and Central High Renovation Weekly Update

Central Campus
February 28, 2020
Current Activities

- Continue installing bent plate on level 03
- Installing shear studs on level 02
Current Activities

- Continue installing roof deck
- Continue installing bent plate on level 03
Current Activities

- Continue installing roof deck
Current Activities

- Continue UG utilities in Area D
Current Activities

- Continue slab prep in Area D
Current Activities

- SOG poured in Area B
Current Activities

- Start overhead MEP rough-in on level 00
Current Activities

- Elevated slab poured on level 01
Current Activities

- Start fireproofing in Areas A+B
Current Activities

- Continue installing NCEP foundation
- Continue backfilling site walls
Current Activities

- Elevated slab poured on level 01
Current Activities

- Elevated slab poured on level 01
Current Activities

- Elevated slab poured on level 01
Current Activities

- Start overhead MEP rough-in on level 01
Current Activities

- Continue installing bent plate on level 03
- Continue installing roof deck
Current Activities

- Continue UG utilities in Area A
Current Activities

- Continue installing shear studs on level 02
Current Activities

- Continue installing bent plate on level 03
Current Activities

- Continue installing roof deck
Current Activities

- Continue installing shear studs on level 02
Current Activities

- Continue installing stair 5
Current Activities

- Continue installing stair 5
Current Activities

- Continue installing bent plate and studs at terraces on level 02
Current Activities

- Continue backfilling site walls
- Continue installing roof deck
Current Activities

- Continue installing bent plate and studs at terraces on level 02
Current Activities

- Boilers set and piped in NCEP
Current Activities

- Boilers set and piped in NCEP
Aerial Photos – 2/26/2020

Central Piedmont Library and Student Success Center

Our Passion is Building®
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

• Continue waterproofing and backfilling foundation walls
• Continue BIM coordination for overhead utilities
• Continue UG Plumbing and UG Electrical in Auditorium
• Continue construction of LSSC mock-up panel
• Start erecting Steel (Seq. 12-20)
• Prep SOG in Area D for pour
• Continue work for Central High Renovation
• Continue detailing deck on level 03 and installing roof deck
• Elevated slab poured on level 01, prep level 02 for pour