New L+SSC, NCEP Expansion, and Central High Renovation Weekly Update

Central Campus
March 20, 2020
Roof Level Panoramic

Our Passion is Building®
Current Activities

- Continue fireproofing on levels 01 and 02
- Continue detailing roof deck
Current Activities

- Handwash station added on site
Current Activities

- UG Mechanical pipe on site
Current Activities

- Continue erecting seq. 16
Current Activities

- Continue erecting seq. 16
Current Activities

- Central High waterproofing installed
Current Activities

- Continue installing masonry shear walls around auditorium
Current Activities

- Continue erecting seq. 16
- Start installing decking on Level 01 Area C
Current Activities

- Continue erecting seq. 16
- Start installing decking on Level 01 Area C
Current Activities

- Continue OH MEP on Level 00
Current Activities

- Door frames on site
Current Activities

- Door frames on site
Current Activities

- Start CMU partitions on Level 00 Area B
- Start hanging door frames
Current Activities

- Continue masonry shear walls around auditorium
Current Activities

- Continue masonry shear walls around auditorium
Current Activities

- Continue masonry shear walls around auditorium
Current Activities

- Prep Green Roof Terrace curbs for pour
Current Activities

- Continue fireproofing on Level 01
Current Activities

- Continue installing temp power throughout Areas A+B
Current Activities

- Continue erecting seq. 16
- Start installing decking on Level 01 Area C
Current Activities

- Continue erecting seq. 16
- Start installing decking on Level 01 Area C
Current Activities

- Prep Level 03 Area A+B for pour
Current Activities

- High roof parapet installed
Current Activities

- Continue installing parapet wall at low roof behind auditorium
Current Activities

- MEP slab penetrations installed on Level 03 Areas A+B
Current Activities

- Grade wall installed at Quad columns
Current Activities

- Continue backfill around site walls
Current Activities

- Cast stone steel supports installed on Mockup panel
Current Activities

- Cast stone steel supports installed on Mockup panel
Aerial Photos – 3/11/2020
Aerial Photos – 3/11/2020

Our Passion is Building®
Aerial Photos – 3/11/2020

Our Passion is Building®
Coming Soon!

Our Passion is Building®
New Library & Student Success Center – Site Logistics Plan
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

- Continue waterproofing and backfilling foundation walls
- Continue BIM coordination for overhead utilities
- Continue UG Electrical in Auditorium
- Continue construction of LSSC mock-up panel
- Continue erecting Steel (Seq. 12-20)
- Continue work for Central High Renovation
- Continue detailing deck on roof level
- Prep for elevated slab pour on level 03
- Continue masonry shear walls in auditorium
- Continue temp lighting and power Areas A+B
- Start CMU partitions in Area B