New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
March 31, 2020
Current Activities

- Continue fireproofing on Level 02 Areas A and B
Current Activities

- Continue erecting seq. 17-20
- Continue installing decking on Level 01 in Area C
Current Activities

- Slab poured on Level 03 Areas A and B
Current Activities

- Prep stair 5 for pour
Current Activities

- Continue installing shear walls around the auditorium
Current Activities

- Prep small section of SOG between Areas A and B for pour
Current Activities

- Continue work in loading dock area for retaining walls
Current Activities

- Continue fireproofing on level 02 in Area B
Current Activities

- Continue erecting seq. 17-20
- Start installing decking on Level 02 in Area C
Current Activities

- Prep slab on Level 03 in Area A for topping pour
Current Activities

- Continue erecting seq. 17-20
- Start installing decking on Level 02 in Area C
Current Activities

- Continue installing masonry on mockup
Current Activities

- Start installing cast stone on mockup
Aerial Photos – 3/20/2020
Coming Soon!

Our Passion is Building®
New Library & Student Success Center – Site Logistics Plan

[Diagram of the site logistics plan with various labels and annotations, including G3, G2, and labels for Pease Lane, Central High, and other areas.]

Our Passion is Building®
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

- Continue backfilling foundation walls
- Continue BIM coordination for overhead utilities
- Continue UG Electrical (A/V) in Auditorium
- Continue construction of LSSC mock-up panel
- Continue erecting Steel (Seq. 12-20)
- Continue work for Central High Renovation
- Elevated slab on level 03 poured in Areas A+B
- Continue masonry shear walls in auditorium
- Continue temp lighting and power Areas A+B
- Continue CMU partitions in Area B
- Continue installing decking on level 01 in Area C
- Start installing decking on level 02 in Area C