New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
April 03, 2020
Current Activities

- Continue fireproofing on Level 02 in Areas A and B
- Start installing exterior metal framing in Area A
Current Activities

- Continue installing CMU partitions on Level 00 in Area B
Current Activities

- Continue installing CMU partitions on Level 00 in Area B
- Continue MEP Overhead rough-in on Level 00
Current Activities

- Continue installing CMU partitions on Level 00 in Area B
Current Activities

- Continue installing CMU partitions on Level 00 in Area B
Current Activities

- Continue prepping loading dock area for retaining walls
Current Activities

- Start erecting Seq. 28-29 to allow Level 01 in Area C to be poured
Current Activities

- Start erecting Seq. 28-29 to allow Level 01 in Area C to be poured
Current Activities

- Start erecting Seq. 28-29 to allow Level 01 in Area C to be poured
Current Activities

- Start installing DBA’s and shear studs on Level 01 in Area C
Current Activities

- Start erecting Seq. 28-29
- Continue installing deck on Level 02 in Area C
Current Activities

- Start installing DBA’s and shear studs on Level 01 in Area C
- Continue backfill up to Level 01 at Quad
Current Activities

- Continue fireproofing on Level 02 Areas A and B
Current Activities

- Stair 5 treads and landings poured
Current Activities

- Start erecting Seq. 28-29
Current Activities

- Continue installing decking on Level 02 in Area C
Current Activities

- Start installing DBA’s and shear studs on Level 01 in Area C
Current Activities

- Start erecting Seq. 28-29 to allow Level 01 in Area C to be poured
Current Activities

- Start installing shoring for Central High foundations
Current Activities

- Start installing shoring for NCEP Cooling Tower Expansion foundations
Current Activities

- Start installing exterior metal framing in Area A
Aerial Photos – 3/20/2020
Coming Soon!

Our Passion is Building®
New Library & Student Success Center – Site Logistics Plan
Project Milestones / Upcoming Activities

• Continue backfilling foundation walls at Quad
• Continue BIM coordination for overhead utilities
• Continue UG Electrical (A/V) in Auditorium
• Continue construction of LSSC mock-up panel
• Start erecting Steel (Seq. 21-29)
• Continue work for Central High Renovation
• Elevated slab on level 03 poured in Areas A+B
• Continue masonry shear walls in auditorium
• Continue temp lighting and power in Areas A+B
• Continue CMU partitions in Area B
• Start detailing decking on level 01 in Area C
• Continue installing decking on level 02 in Area C