New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
April 10, 2020
Current Activities

- Continue fireproofing on Level 02 in Areas A and B
- Continue installing exterior metal framing in Area A
Current Activities

- Continue fireproofing on Level 02 in Areas A and B
Current Activities

- Continue erecting Steel Seq. 28-31
Current Activities

- Continue erecting Steel Seq. 28-31
Current Activities

- Continue erecting Steel Seq. 28-31
- Continue installing decking on Level 02 in Area C
Current Activities

- Continue installing decking on Level 02 in Area C
Current Activities

- Prep Level 01 in Area C for pour

Our Passion is Building®
Current Activities

- Prep Level 01 in Area C for pour
Current Activities

- Overhead Door support steel installed on Level 01 between Areas B and C
Current Activities

- Prep Level 01 in Area C for pour
- Continue erecting Steel Seq. 28-31
Current Activities

- Continue erecting Steel Seq. 28-31
- Continue installing decking on Level 02 in Area C
Current Activities

- Continue erecting Steel Seq. 28-31
Current Activities

- Grade to Quad (Level 01) complete
Current Activities

- Mud mats poured along shoring wall in preparation for retaining wall footings
Current Activities

- Continue installing fireproofing on Level 02 in Area B around Stair 7 opening
Current Activities

- Continue installing fireproofing on Level 02 in Areas A and B
Current Activities

- Continue installing shear walls in Auditorium
Current Activities

- Start backfill of auditorium to setup scaffolding
- Start laying stone for floor boxes
Current Activities

- Roof drains and curbs installed on Back Stage low roof
Current Activities

- Mechanical equipment rails installed on high roof in Areas A and B
- Knee wall installed on high roof RA-line
Current Activities

- Roof drains installed on high roof in Areas A and B
Current Activities

- Start installing LWIC for high roofing system in Area B
Current Activities

- Start installing LWIC for high roofing system in Area B
Current Activities

- Start installing LWIC for high roofing system in Area B
Current Activities

- Continue installing exterior framing in Area A
Current Activities

- Continue installing exterior framing in Area A
Current Activities

- Start installing exterior metal framing in Area B
Current Activities

- Start installing exterior metal framing in Area B
Aerial Photos – 4/09/2020

Our Passion is Building®
Aerial Photos – 4/09/2020

Our Passion is Building®
Aerial Photos – 4/09/2020
Coming Soon!

Our Passion is Building®
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

- Grade to quad level complete
- Continue BIM coordination for overhead utilities
- Continue UG Electrical (A/V) in Auditorium
- Continue construction of LSSC mock-up panel
- Continue erecting Steel (Seq. 21-27)
- Continue work for Central High Renovation
- Elevated slab on level 03 poured in Areas A and B
- Continue masonry shear walls in auditorium
- Continue exterior metal framing in Areas A and B
- Continue CMU partitions in Area B
- Prep level 01 in Area C for pour
- Continue installing decking on level 02 in Area C
- Start installing high roofing system in Area B
- Continue erecting Steel (Seq. 28-31)