New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
April 17, 2020
Current Activities

- Continue exterior metal framing on Level 01 in Area A
- Start exterior metal framing on Level 02
Current Activities

- Start installing deck on Level 01 in Area D
Current Activities

- Continue erecting Steel Seq. 28-31
Current Activities

- Continue erecting Steel Seq. 28-31
- Slab poured on Level 01 in Area C
Current Activities

- Continue erecting Steel Seq. 21-27
- Start detailing deck on Level 02 in Area C
Current Activities

- Start installing deck on Level 01 in Area D
Current Activities

- Continue taking shear walls around auditorium up to first concrete bond beam
Current Activities

- Continue installing CMU partitions on Level 00 in Area B
Current Activities

- Continue installing CMU partitions on Level 00 in Area B
Current Activities

- Continue installing CMU partitions on Level 00 in Area B
Current Activities

- Continue taking shear walls around auditorium up to first concrete bond beam
Current Activities

- Continue installing CMU partitions and shear walls around the auditorium
Current Activities

- Continue exterior metal framing on Level 01 in Area A
Current Activities

- Start installing deck on Level 01 in Area D
Current Activities

- Slab poured on Level 01 in Area C
Current Activities

- Slab poured on Level 01 in Area C
Current Activities

- Continue exterior metal framing on Level 01 in Area B
- Start exterior metal framing on Level 02
Current Activities

- Start exterior metal framing on Level 02
Current Activities

- Start exterior metal framing on Level 02
Current Activities

- Continue erecting Steel Seq. 21-27
- Start detailing deck on Level 02 in Area C
Current Activities

- Continue erecting Steel Seq. 21-27
Current Activities

- Continue erecting Steel Seq. 21-27
Current Activities

- Continue erecting Steel Seq. 21-27 and Seq. 28-31
Current Activities

- Shoring installed around transformer
- Continue installing foundations for NCEP Expansion
Current Activities

- LWIC topping poured in Areas A and B
Aerial Photos – 4/09/2020

Our Passion is Building®
Aerial Photos – 4/09/2020

Our Passion is Building®
Coming Soon!

Our Passion is Building®
New Library & Student Success Center – Site Logistics Plan
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

- Grade to quad level complete
- Continue BIM coordination for overhead utilities
- Continue UG Electrical (A/V) in Auditorium
- Continue construction of LSSC mock-up panel
- Continue erecting Steel (Seq. 21-27)
- Continue work for Central High Renovation
- Continue masonry shear walls in auditorium
- Continue exterior metal framing in Areas A & B
- Continue CMU partitions in Area B
- Slab poured on Level 01 in Area C
- Start detailing deck on level 02 in Area C
- Continue erecting Steel (Seq. 28-31)
- Slab poured on Level 01 in Area C