New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
April 24, 2020
Current Activities

- Continue exterior metal framing on Levels 01 and 02
- Start exterior metal framing on Level 03
Current Activities

- Continue installing shear walls around auditorium
Current Activities

- Continue erecting Steel Seq. 21-27

- Continue detailing deck on Level 02 in Area C
Current Activities

- Continue OH MEP on Level 00 in Area B
Current Activities

- Continue OH MEP on Level 00 in Area B
Current Activities

- Continue OH MEP on Level 00 in Area B
Current Activities

- Temp lighting available on Level 00
Current Activities

- Continue CMU partitions on Level 00 in Area B
Current Activities

- Continue OH MEP on Level 00 in Area B
Current Activities

- Continue running conduit to transformer in loading dock area
Current Activities

- Start SOG prep in Area A outside of auditorium
Current Activities

- Continue installing shear walls around auditorium
Current Activities

- Start shooting studs on Level 01 in Area D
Current Activities

- Continue exterior metal framing on Level 02
Current Activities

- Continue exterior metal framing on Level 02
Current Activities

- Continue exterior metal framing on Level 02
Current Activities

- Shoring complete at Central High Stair Tower
Current Activities

- Prep Level 02 in Area C for pour 4/27
Current Activities

- Start exterior metal framing on Level 03
- Continue fireproofing on Level 03
- Temp roof drains installed
Current Activities

- Start installing SBS Mod Bit base sheet in Areas A and B
Current Activities

- Start installing SBS Mod Bit base sheet in Areas A and B
Current Activities

- Start installing SBS Mod Bit base sheet in Areas A and B
Current Activities

- Continue erecting Steel Seq. 21-27
Current Activities

- Continue erecting Steel Seq. 21-27 and Seq. 28-31
Current Activities

- Continue erecting Steel Seq. 28-31 and shooting studs on Level 01 in Area D
Aerial Photos – 4/09/2020

Our Passion is Building®
Coming Soon!

Our Passion is Building®
New Library & Student Success Center – Site Logistics Plan

Our Passion is Building®
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

- Grade to quad level complete
- Continue BIM coordination for overhead utilities
- Continue UG Electrical (A/V) in Auditorium
- Continue construction of LSSC mock-up panel
- Continue erecting Steel (Seq. 21-27)
- Continue work for Central High Renovation
- Continue masonry shear walls in auditorium
- Continue exterior metal framing in Areas A & B
- Continue CMU partitions in Area B
- Slab poured on Level 01 in Area C
- Start detailing deck on level 02 in Area C