New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
May 8, 2020
Current Activities

- Continue exterior metal framing on Levels 01, 02, and 03
- Start exterior sheathing on Level 03
Current Activities

- Start exterior sheathing on Level 03
- Start applying air barrier on East elevation
Current Activities

- Continue erecting steel seq. 28-31
Current Activities

- Continue erecting steel seq. 21-27
Current Activities

- Continue erecting steel seq. 21-27
Current Activities

- Continue erecting steel seq. 21-27
- Start roof decking in Area C
Current Activities

- Slab poured on Level 01 in Area D
Current Activities

- Continue installing shear walls above first CIP bond beam around the auditorium
Current Activities

- Continue installing shear walls above first CIP bond beam around the auditorium
Current Activities

- Temp power turned on in Areas A & B
Current Activities

- Start interior metal framing for Level 01 Electrical Room
Current Activities

- Continue erecting steel seq. 21-27
- Start shooting studs on Level 02 at Green Roof Terrace
Current Activities

- Start interior metal framing for Level 02 Electrical Room
Current Activities

- Continue exterior metal framing and sheathing on Levels 01, 02, and 03
Current Activities

- Continue erecting steel seq. 28-31
Current Activities

- Continue exterior metal framing and sheathing on Levels 02 and 03
Current Activities

- Continue erecting steel seq. 28-31
Current Activities

- Continue erecting steel seq. 21-27 and 28-31
Current Activities

- Continue erecting steel seq. 21-27 and 28-31
Current Activities

- Continue exterior metal framing on Level 03
Current Activities

- Start applying air barrier on East elevation
Current Activities

- Start roof decking in Area C
Current Activities

- Continue installing duct on Level 00 Area B
Current Activities

- Continue overhead MEP on Level 00 Area B
Current Activities

- Continue installing duct on Level 00 Area B

Our Passion is Building®
Current Activities

- Continue forming loading dock retaining walls
Current Activities

- Pouring mud mats for Central High Stair Tower foundations
Current Activities

- North Central Energy Plant
  Cooling Tower Expansion
  panels erected
Military Fly Over – Essential Worker / First Responder Salute
Aerial Photos – 5/1/2020
Aerial Photos – 5/1/2020

Our Passion is Building®
Aerial Photos – 5/1/2020
Aerial Photos – 5/1/2020

Our Passion is Building®
Coming Soon!

Our Passion is Building®
New Library & Student Success Center – Site Logistics Plan

Our Passion is Building®
Project Milestones / Upcoming Activities

- Grade to quad level complete
- Continue BIM coordination for overhead utilities
- Continue UG Electrical (A/V) in Auditorium
- Continue construction of LSSC mock-up panel
- Continue erecting Steel (Seq. 21-27)
- Continue work for Central High Renovation
- Continue masonry shear walls in auditorium
- Continue exterior metal framing in Areas A & B
- Continue CMU partitions in Area B
- Level 01 Area D poured
- Start decking roof Level in Area C
- Continue erecting Steel (Seq. 28-31)
- Slab poured on Level 02 Area C
- Start interior metal framing for Electrical Rooms
- Continue installing Stair 6
- Continue OH Duct on Level 00
- Continue OH Rough-in on Level 00
- NCEP Cooling Tower Expansion panels erected
- Continue exterior sheathing in Areas A & B
- Start applying air barrier on East elevation