New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
May 29, 2020
Progress Photos

Our Passion is Building®
Progress Photos

Our Passion is Building®
Current Activities

- Continue applying air barrier on North Elevation
Current Activities

- Start installing skin support in Area D
Current Activities

- Continue OH MEP on Level 00 in Areas A&B
Current Activities

- Continue OH MEP on Level 00 in Areas A&B
Current Activities

- Continue OH MEP on Level 00 in Areas A&B
Current Activities

- Continue OH MEP on Level 00 in Areas A&B
Current Activities

- Continue interior framing on Level 00
Current Activities

- Continue OH MEP on Level 00 in Areas B&C
Current Activities

- Start OH MEP on Level 00 in Area D
Current Activities

- Continue OH MEP on Level 00 in Area C
Current Activities

- Continue interior framing on Level 00
Current Activities

- Continue fireproofing on Level 01 in Area C
Current Activities

- Continue framing electrical rooms in Areas A&B
Current Activities

- Prep Level 02 Area D for pour
Current Activities

- Forming curbs on Level 02 Quad Balcony
Current Activities

- Prep Level 02 Area D for pour
Current Activities

- Continue framing roof eyebrow on South Radius
Current Activities

- Continue framing roof eyebrow on South Radius
Current Activities

- Continue framing roof eyebrow on South Radius
- Continue installing skin support on South Radius
Current Activities

- Continue detailing roof deck in Area D
Current Activities

- Start parapet framing in Area C
Current Activities

- Forming curbs on Level 03 Quad Balcony
Current Activities

- Continue Shear Wall 3
Current Activities

- Continue Shear Wall 2
Coming Soon!

Our Passion is Building®
New Library & Student Success Center – Site Logistics Plan
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

- Continue BIM coordination for overhead utilities
- Continue UG Electrical (A/V) in Auditorium
- Continue construction of LSSC mock-up panel
- Structural Steel for Areas A, B, C, and D erected
- Continue work for Central High Renovation
- Continue masonry shear walls in auditorium
- Continue exterior metal framing in Areas A & B
- Continue masonry walls at Back Stage Area
- Prep Level 02 Area D for pour
- Continue decking roof Level in Area C
- Continue framing roof eyebrows
- Continue detailing roof deck in Area D
- Continue interior metal framing for Electrical Rooms
- Continue OH Duct on Level 00
- Continue OH Rough-in on Level 00
- Continue exterior sheathing in Areas A & B
- Continue applying air barrier on North and East Elevations
- Continue interior framing on Level 00
- Start installing parapets in Area C
- Continue installing bent plate on Level 03 Area D