New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
July 6, 2020
Progress Photos
Current Activities

- Continue spray foam insulation and brick ties on North Elevation
Current Activities

- Continue Exterior framing and sheathing in Area D
Current Activities

- Start erecting Central High Bridge steel
Current Activities

- Continue interior framing on Level 00 Area D
- Start installing shaft wall around elevator 1
Current Activities

- Continue interior framing on Level 00 Area D
- Continue in-wall rough-in
Current Activities

- Continue OH MEP on Level 00 Area C & D
Current Activities

- Start installing shaft wall around elevator 2
Current Activities

- Continue UG Electrical at Theater Stage
Current Activities

- Continue installing geofoam for Theater steps
Current Activities

- Level 00 Area A in-wall rough-in complete
Current Activities

- Start interior framing on Level 01 Area A
Current Activities

- Continue OH MEP rough-in on Level 01 Area B
Current Activities

- Start interior framing on Level 01 Area B
Current Activities

- Continue installing stair 7
Current Activities

- Continue installing stair 7
Current Activities

- Spray foam installed on West Elevation of Area A
Current Activities

- Continue exterior framing on North Elevation in Area D
Current Activities

- Start installing panel cans in electrical rooms on Levels 01, 02, and 03 of Area A/B
Current Activities

- Continue framing around Stair 5 on Level 02
Current Activities

- Continue installing curtainwall on East Elevation
Current Activities

- Continue installing low roofing system in Area D
Current Activities

- Start laying rebar for Loading Dock retaining wall footing
Current Activities

- Continue laying brick on East Elevation
Aerial Photos
Coming Soon!

Our Passion is Building®
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

- Continue BIM coordination for overhead utilities
- Continue UG Electrical (A/V) in Auditorium
- Continue LSSC Mockup Panel
- Structural Steel for Areas A, B, C, and D erected
- Continue work for Central High Renovation
- Continue masonry shear walls in auditorium
- Continue exterior framing in Areas A, B, and D
- Continue masonry walls at Back Stage Area
- Continue installing skin support
- Continue interior framing and in-wall RI
- Continue OH MEP Rough-in on Level 00 and 01
- Start installing low roofing system in Area D
- Continue installing curtainwall on North and East elevations
- Continue CMU partitions in Area C
- Continue installing spray foam and brick ties on North Elevation
- Start OH MEP Rough-in on Level 01
- Continue installing Geo-Foam in theater
- Continue installing high roof system in Area C
- Continue laying brick on East Elevation