New L+SSC, NCEP Expansion, and Central High Renovation
Weekly Update

Central Campus
July 17, 2020
Jobsite Team Recognition (Keep up the good work!!)

Christian Jimencez  
(Pyramid Masonry)

Horlando Mendoza  
(Briegan Concrete)
Progress Photos

Our Passion is Building®
Progress Photos

Our Passion is Building®
Progress Photos

Our Passion is Building®
Current Activities

- Continue spray foam insulation and brick ties on North Elevation
Current Activities

- Continue erecting Central High Bridge steel
- Continue sheathing Area D
- Continue applying air barrier in Area D
Current Activities

- Continue interior framing on Level 00 Area D
- Continue OH and in-wall rough-in on Level 00 in Area D
Current Activities

- Continue laying brick and cast stone on East Elevation
- Curtain Wall frames welded on East Elevation
Current Activities

- Stair 1 installed
Current Activities

- Continue installing Theater seating steps and step light fixtures
Current Activities

- Start insulating 4-pipe system on Level 00
Current Activities

- Continue installing Stair 4
Current Activities

- Continue installing Stair 4
Current Activities

- Continue OH rough-in on Level 01 in Area A
Current Activities

- Continue installing Curtain Wall frames on North Elevation of Level 00 Area A
Current Activities

- Start exterior metal framing on South Elevation of Level 02 Area D
Current Activities

- Start exterior metal framing on South Elevation of Level 02 Area D

Our Passion is Building®
Current Activities

- Continue sheathing North Elevation of Level 02 Area D
Current Activities

- Start laying deck for Central High / LSSC Bridge
Current Activities

- Continue interior framing on Level 01 Area B
- Continue OH MEP rough-in on Level 01 Area B
Current Activities

- Start installing curtain wall frames on South Radius in Area B

Our Passion is Building®
Current Activities

- Continue grading to allow quad access
Current Activities

- Continue exterior framing on South Radius
Current Activities

- Cap sheet installed on High Roof in Areas A & B
Current Activities

- Cap sheet installed on High Roof in Areas A & B
Current Activities

- Cap sheet installed on High Roof in Area C
Aerial Photos

Our Passion is Building®
Aerial Photos
Aerial Photos

Our Passion is Building®
Coming Soon!

Our Passion is Building®
New Library & Student Success Center – Site Logistics Plan
New L+SSC, NCEP Expansion, and Central High Renovation

Project Milestones / Upcoming Activities

- Continue BIM coordination for overhead utilities
- Continue UG Electrical (A/V) in Auditorium
- Continue LSSC Mockup Panel
- Structural Steel for Areas A, B, C, and D erected
- Continue work for Central High Renovation
- Continue exterior framing in Areas B, C, and D
- Continue masonry walls at Back Stage Area
- Continue installing skin support
- Continue interior framing and in-wall RI
- Continue OH MEP Rough-in on Levels 00 and 01
- High Roof cap sheet installed in Areas A, B, and C
- Start Low Roof cap sheet in Area D
- Continue glazing curtainwall on East elevation
- Continue CMU partitions in Area C
- Continue installing spray foam and brick ties on North Elevation
- Continue seating steps in Theater
- Continue laying brick on East Elevation
- Stair 1 installed. Continue Stairs 4 and 7
- Start hanging curtainwall frames on South Radius