Central High Annexes, Terrell, LRC, Pease
Abatement & Demolition
Central Campus

March 15, 2019
Current Activities

▪ Terrell asbestos abatement completed
▪ Utilities disconnected
▪ Demolition begins week of 3/18/19
Current Activities

- Terrell asbestos abatement completed
- Utilities disconnected
- Demolition begins week of 3/18/19
Current Activities

- Terrell asbestos abatement completed
- Utilities disconnected
- Demolition begins week of 3/18/19
Current Activities

- Terrell asbestos abatement completed
- Utilities disconnected
- Demolition begins week of 3/18/19
Current Activities

▪ Terrell asbestos abatement completed
▪ Utilities disconnected
▪ Demolition begins week of 3/18/19
Current Activities

- Utility disconnect for LRC and Terrell started and ongoing
Current Activities

- LRC, Pease Annex asbestos abatement ongoing
- Power and mechanical piping utility disconnect completed
Current Activities

- LRC, Pease Annex asbestos abatement ongoing
- Power and mechanical piping utility disconnect completed
Current Activities

- LRC, Pease Annex asbestos abatement ongoing

- Power and mechanical piping utility disconnect completed
Current Activities

- Sidewalk to Giles open for all to use
Current Activities

- Access to the Quad from Sam Ryburn now open
Current Activities

- Access to the Quad from Sam Ryburn now open