Merancas Classroom Building
Merancas Campus
Weekly Update April 03, 2020
Meetings & Milestones

**This Week:**
- Continue First and Second Floor Electrical Rough-In
- Continue Second Floor Ceiling Grid
- Continue Second Floor Data Cabling
- Continue Installing Interior Storefront
- Continue Third Floor Ductwork
- Continue Third Floor Plumbing Rough-In
- Continue Hanging and Taping Third Floor Drywall
- Complete Flushing Mechanical Piping System
- Continue Plan East Masonry
- Begin Cleaning South Elevation Masonry
- Place Generator Enclosure Footing Concrete
- Begin Generator Enclosure Masonry
- Prep Seatwall Footings
Meetings & Milestones

• **Next Week:**

• **This Week:**
  - Continue First and Second Floor Electrical Rough-In
  - Continue Second Floor Ceiling Grid
  - Continue Second Floor Data Cabling
  - Continue Installing Interior Storefront
  - Continue Third Floor Ductwork
  - Continue Third Floor Plumbing Rough-In
  - Continue Hanging and Taping Third Floor Drywall
  - Complete Flushing Mechanical Piping System
  - Continue Plan East Masonry
  - Continue Cleaning South Elevation Masonry
  - Begin Cleaning West Elevation Masonry
  - Continue Generator Enclosure Masonry
  - Place Seatwall Concrete Footings
Progress Photos

Continue Installing
First Floor Interior
Storefront

Location: Incidental Learning
155
Progress Photos

Continue Pulling Second Floor Data Cabling

Location: IDF 215
Progress Photos

Continue Pulling Second Floor Data Cabling

Location: Corridor 237
Progress Photos

Continue Second Floor Ceiling Grid

Location: Classroom 221
Progress Photos

Continue Second Floor Ceiling Grid

Location: Dean 286
Continue flushing the HVAC piping system

Location: Mech 233
Progress Photos

Continue Mechanical Room Ductwork

Location: Mech 342
Progress Photos

Begin Third Floor Ductwork Insulation

Location: Corridor 328
Progress Photos

Continue Electrical Rough-In

Location: Mech 342
Progress Photos

Continue Finishing Third Floor Drywall

Location: Science Lab 346
Progress Photos

Begin Generator Enclosure Masonry

Location: Generator Enclosure
Prep Seatwall
Concrete Footing

Location: Plan South
Continue East Elevation Masonry

Location: East Elevation
Progress Photos

Begin Washing South Elevation Masonry

Location: South Elevation
Conclusion of Weekly Update 04/03/2020